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January 16, 1991 
TH:SO:jwr 12:30W.2 

CYNTHIA SULLIVAN 
Introduced by: .. -[OIS NORTH 

. Proposed No.: 91 - 12 8 
OR~INANCE No.9 847 

AN ORDINANCE finding that reV1Slons to the Zoo Capital 
Improvement Program Plan and the Financial and Development 
Plan as approved by the Zoo Development Oversight Committee 
and submitted to King County by the City of Seattle pursuant 
to conditions stipulated in the Zoo Cooperative Agreement 
between King County and the City of Seattle are necessary and 
appropriate to substantially complete the Zoo development 
program as approved in King County Ordinance 7344. 

PREAMBLE: 

In 1985, the voters approved a Zoo Bond Levy in an amount not to 
exceed $31,500,000 fo~ the purpose of making improvements to the 
Woodland Park Zoo. Transfer of bond proceeds to the City of 
Seattle, and use of bond proceeds by the City are governed under a 
Zoo Cooperative Agreement Between King County and the City of 
Seattle as approved in King County Ordinance No. 7616. In 1986, 
the County Council approved ordinance 7739 which appropriated 
$11,230,400 of bond proceeds .for transfer to ~he City's Zoo 
Construction Fund. The City has requested that re~aining funds 
currently held in the Zoo Development Fund be transferred in 
order to continue work on the Zoo project. Since approval of the 
original Zoo Capital Improvement Program Plan and the Financial 
and Development Plan by the Council, the City has found it neces
sary to make changes and modifications of the Zoo Projett. 
Pursuant to Section 8 of the Interlocal Agreement, the City has 
submitted its proposed Zoo Capital Improvement Program Plan revi
sions to King County for approval. 

BE IT ORDAINED BY THE COUNCIL OF KING COUNTY: 

SECTION 1. The King County council finds that the revised Zoo Capital 

Improvement Program Plan and the Financial and Development Plan attached as 

Exhibits A and B are necessary and appropriate to substantially complete the 

Zoo Development Plan as approved in King County Ordinance No. 7344. 

SECTION 2. The King County Council approves the attached Zoo Project and 

Financial Plans as attached. 

INTRODUCED AND READ for the first time this ~.~ day of 

f"~ ,19 rtf 

PASSED this ·1 rL day of 7J}d{c/LJ , 199/. 

ATTEST: 

~t:~.-
. Clerk of the Council 

KING COUNTY COUNCIL 
KING COUNTY, WASHINGTON 

;lilA) It£tJu 
Chcffr 

APPROVED this I !J~ day of h ~( ,19..:LL. , 

c9~:A4 

1. 



1. TROPICAL ASIA 

Stage I'-A zone characterized by a wide variety of 
trees in a lush, wet setting and a very high 
density of animals supported by a complex variety 
of vegetation and food resources. This zone will 
include extensive holding, landscaping and visitor 
education facilit1es. Major elements of the Asian 
Tropical Forest include: "Save OUr Elephants" 
area with free-roaming elephant forest, elephant 
barn, paddock, and outdoor elephant bathing pool; 
marsh pond with Asian waterfowl, elephant 
demonstration area and Thai logging camp; elephant 
forest overlook; Thai forest stream and waterfall; 
muntjac deer, sun bear, and tree python exhibits; 
Thai vil-lage and garden. 

Stage II--This stage will feature three or four 
primate islands and approximately 1/4 acre tiger 
compound with holding area. 

JIlI)GET (A II numbers in thi s report have been 
rounded to the nearest thousand.) 

Original Allocation: 803 $6,034,000 
807 2,414,000 

Current Allocation: 803 6,103,000 
(1990 C.I.P.) 807 3,057,000 

Proposed Allocation: 803 6,303,000 
807 6,907,000 

Planting In-Kind: 803 184,000 
(Included in the proposed allocation) 

.t;XhJ.bJ.t A 

Zoo Capital Improvement Program Plan 
zoo BOND PROJECT DESCRIPTIONS AND PROPOSED ACTIONS 

1991 C.J.P. (proposed) 

#803 zoo ASIAN ELEPHANT EXHIBIT 
DESCRIPTION: This project replaced the old elephant 
house with a major new exhibit southeast of the 
fel ine house. Private donat ions via the "Save Our 
Elephants" campaign and the IJoodland Park Zoological 
Society contributed approximately $2.7 million to 
the project. Although the new exhibit was opened to 
the public in 1989, construction on some components 
will continue through 1991. The budget has been 
increased to provide for bird holding at the new 
marsh area, modifications to the elephant pool 
filtration system, and other exhibit adjustments. 

#807 zoo ASIAN TROPICAL FOREST 
DESCRIPTION: This project will include completion 
of the Asian tropical zone started with the new 
Asian elephant· exhibit. It will be immediately 
north of the new elephant exhibit and provide a 
naturalistic habitat for such animals as tigers, 
muntjacs, tree pythons, sun bear, siamangs, 
orangutans, and macaques. The project will also 
construct related support and visitor facilities. 
The budget shown below includes in-kind donations 
from the IJoodland Park Zoological Society to assist 
.wi th the exh i bi t 1 andscapi ng and rel ated. aspects of 
the· project. In 1990, Zoo Bond Oversight Committee 
recommended the budget increase of $3.85 million for 
this exhibit in order to provide· for all require
ments of the zoo bond program at a cost and qual ity 
level comparable to that of project $72808. 

SCHmtJlE 

Original 803 
807 

Revised 803 
807 

1985-1987 
1988-1989 

1985-1989 
1988-1993 

#803 ZOO ASIAN ELEPHANT EXHIBIT 
ACTIVITIES: Completed: ·Construction of Phases I, II, 
III, IV and V. A number of visitor safety and viewing 
enhancement improvements were completed in the spring of 
1990. Design of marsh bird holding and pool filtration 
modification. 
To be completed: Construction of marsh bird holding, 
elephant barn door and pool filtration modifications. 
A transfer of funds from King County to the City is 
required . 

Environmental review completed. 

#807 ASIAN TROPICAL FOREST 
ACTIVITIES: Completed: 95% Construct.ion Documents 
To be completed: Permits, bidding, and construction for 
which a transfer of funds from King County to the City is 
required. 

Environmental review completed. 
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PI!G'OSED AClI C»I 

The combined project known as Tropical Asia is 
currently budgeted at $9,160,000. This is the most 
complex and expensive project in the program. It 
includes some of the most difficult animals in the 
zoo to provide for (including elephants, orangutans, 
and tigers). The original budgets for this project 
are not adequate to meet the stringent requirements 
of these animals, especially the orangutan. 
$4,050,000 in additional funds are being recommended 
for this project. $200,000 would be used to provide 
bird holding at the new marsh area and to complete 
adjustments to the Asian elephant exhibit. The 
remaining funds would allow for the completion of the 
zone. 
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Key Elements: 
~ Holding 

landscaping 
~ Elephant forest 

('L) 

~ 

Barn 
Paddock 
Bathing pool 
Demonstration Area 
Marsh pond and birds 
Forest Overlook 
Waterfall 
Munt j ac Deer 
Sun bear 
Tree python 
Tha i vi II age 
Garden 
Orangutan 
Tiger 
Siamang 
Macaques' 

Page 2 

CQ!!Eleted Current PrQ9ram Deleted Notes 
X 

X 

X 

X 

X 

X 

X, 

X 

X 

X 

X 

X 

X 

X 

x 

X 

X 

X 

X 



BOND LANGUAGE 

2. ZOO AFRICAN AND SOUTH AMERICAN TROPICAL FOREST 
EXHIBITS 

The following exhibits are envisioned: African 
Tropical Forest: A major portion of the gorilla 
exhibit has been developed; future expansion is 
planned. Additional primate islands for colobus 
monKeys, lemurs, and DeBrazza monKeys are 
proposed. South American Tropical Forest: A 
large conservatory for South American bird 
species, as well as exhibits of squirrel monKeys" 
lemurs, and tapirs are envisioned. 

IIlDGET 
Original Allocation 
Current Allocation (1990 C.I.P.) 
Proposed Allocation 

$6,759,000 
6,681,000 
8,881,000, 

ZOO BOND PROJECT DESCRIPTIONS AND PROPOSED ACTIONS 

1991 C.I.P. (proposed) 

#808 ZOO AFRICAN AND SOUTH AMERICAN TROPICAL FOREST 
DESCRIPTION: The Aftican and South American 
tropical forest zone will include an expanded 
gorilla exhibit, new exhibit space for animals such 
as the ring-tailed lemur and debrazza monKeys. The 
project will build a new tropical forest building to 

. replace the old, deteriorated aviary. The tropical 
forest building will primarily house birds, but will 
also have some mammals, reptiles, and insects. This 
zone will situate near of the zoo's west entry. In 
1-990, the Zoo Bond Oversight Comnittee approved the 
budget increase of $2.2 million in order to restore 
elements within the original program. The increase 
will allow for design and construction of the 
colobus, tapir, and woolly or other new world monKey 
components in this zone. 

#808 ZOO TROPICAL RAIN FOREST 
ACTlVITIES: Completed: Asbestos abatement contract, 
selection of exhibitry artist, and award of base 
construction contract. 
To be completed: General construction is underway, with 
completion of this portion of the work in the fall of 
1991. Exhibitry and landscaping will be completed in 
mid-1992. A transfer of funds from King County to the 
City· is required. . 

Environmental review completed 
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Early in the design it became apparent that some 
desirable elements (i.e., colobus monkey, tapir) 
could not be incorporated within the budget. A 
project that was believed to be within the budget was 
developed and advertised for bid in the spring of 
1990. The bids received were approximately S1 
million in excess of the construction budget. Due tc 
technical errors the bids on the first advertisement 
were disqualified and the project was readvertised. 
Bids at the second opening were approximately 
S100,OOO higher than the first bids. After careful 
analysis of the bids and review with the Bond 
Oversight Comnittee a construction contract was 
awarded to Strand Construction Inc. In order to make 
this award a number of areas of the project had to be 
scaled back, including artificial exhibitry and. 
landscaping, both elements critical to the quality of 
the finished product. In addition, the expansion of 
the gorilla exhibit and improvements to the lemur 
exhibit, which had been additive bid items, could not 
be awarded. It is therefore proposed that the budget 
for this project be increased by S2,200.000. 

-------.----------------'---~-----------

SCHEDUlE 
Original 
Revised 

1987-1989 
1987-1992 

Key Elements: 

Gorill.a 
Colobus 
Lemurs 
DeBrazza 
Large conservatory 
Tapirs 
Pygmy marmoset 
Squirrel monkey 

Conservatory Elements 
Small manmals 
Reptiles 
Insects 

Completed Current Program 

x 
X 
X 
X 
X 
X 
X 

X 
X 
X 

X Difficulties in holding these animals in an 
open. exhibit has led to the decision not to 
display them. 
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3. NORTHERN TRAIL 

Taiga Zone"A high-lati.tude zone characterized by 
extensive and dense stands of conifers. Animals 
in this zone are characterized by heavy 
insulation, hibernation and food storage. Because 
of glacial souring, ponds and lakes are runerous 
in this zone. 

This zone as proposed would feature a simulated 
river with waterfalls, rapids, bars and ponds that 
would service and enhance habitats for animals 
incl~ing wolves, Kodiak bears, river otters, and 
snowy owls. 

Montane Zone··A generally high altitude zone 
characterized by rugged rocky areas as well as 
more gentle slopes with accUIIJlated loose stones 
or rock debris. Plant and animals of this zone 
have adapted to extreme temperature variations and 
rugged terrain. This zone would feature expansion 
of snow leopard habitat and new exhibits for 
lesser pandas, mountain goats, marmots, and bharal 
sheep. 

IU>GET 
Original Allocation 

Current ALLocation 
(1990 C.I.P,) 
Proposed Allocation 

Taiga 
Montane 

$3,000,000 
2,937,000 

$5,937,000 
5,677,000 

7,677,000 

ZOO BOND PROJECT DESCRIPTIONS AND" PROPOSED ACTIONS 

1991 C.I-Po (proposed) 

#814 TAIGA AND MONTANE ZONES ("NalTHERN TRAIL") 
DESCRIPTION: The "North.ern Trail" is the new name 
adopted for "this project for interpretive and 
operational purposes. The ttn::lra zone will 
incorporate the Northern Trail by adding a tUndra 
interpretive center. The taiga zone will 
incorporate about three acres of extensive and dense 
stands of conifers with animals characterized by 
heavy insulation, hibernation, and food storage. 
The zone will also feature ponds, a river with 
waterfall and rapids, and related environmental 
conditions for wolves, Kodiak bears, river otters, 
and bald eagles. The Alaska exhibit will be part of 
the taiga zone, which will situate in the central 
part of the northern edge of the zoo grotn::ls. Snowy 
owls will be included in an adjacent part of the 
Alaska exhibit. 

The montane zone will be located southeast of the 
taiga and north of the Asian tropical forest, will 
feature rugged rocky areas as well as more gentle 
slopes with aCCUllJlated loose stones and rock 
debris. The montane habitat will exhibit animals 
and plants that have adapted to extremes of 
temperature and rugged terrain. .The animals include 
snow leopards, lesser pandas, motrltain goats, 
mannots, and bharal sheep. In 1990, the Zoo Bond 
Oversight Coomittee recomnended the budget" increase 
of $2 million to provide for extensive utility work, 
animal care, and holding facilities. This project 
also requires extensive and costly construction work 
due to the difficult terrain existing on the site. 
The exhibits for snow leopards receive i""rovements 
and the bharal sheep will use the existing mountain 
goat area. 

SCHEDUlE 
Original 
Revised 

1990-1992 
1988-1994 

#814 NORTHERN TRAIL 
ACTIVITIES: Completed: Conceptual Design Phase 
To be cOq:Jleted: Schematic Design Phase 

Environmental review--DNSI'to be filed. 

Key Elements: Completed CUrrent Program 

River/rapids 
Wolves 
Kodiak bears 
River otters 
Snowy owls 
Snow leopard 
lesser pandas 
Mountain goats 
Marmots 
Bharal sheep 
Eagle (Taiga Caq:Jaign) 

x 
X 
X 
X 
X 
X 
X 
X 
X 
X 
X 
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PI«FOSED ACTlc.I 

The project will require additional funding due to 
the need for extensive utility work, extensive animal 
care and holding requirements, the difficulty of the 
terrain, and the high cost of public construction 
projects. The addition of $2 million to the budget 
will provide for completion of the taiga and tundra 
elements of this project and limited improvements for 
the montane. The required animals identified in the 
bond resolution will be accommodated by the project 
with snow leopards, mountain goats, and sheep 
receiving i""rovements to existing exhibits. 



BOND LANGUAGE 

4. SAVANNA ZONE 

A mid-latitude zone characterized by open 
grassland with scattered trees. Animal life 
.ranges from larger ungulates, carnivores and birds 
to a wide variety of smaller burrowing mammals. 

This zone would feature the addition of a 
rhinoceros exhibit to complete the African 
Savanna. An Australian Savanna exhibit would 
include walleroos, emus, and black swans.· 

Original Allocation 
Current Allocation 
(1990 C.I.P.). 
Proposed Allocation 

$2,414,000 
2,287,000 

787,000 

ZOO BONO PROJECT DESCRIPTIONS AND PRoPOSED ACT lOWS 

1991 C. I. P . (proposed) 

#816 ZOO SAVANNA ZONE #816 ZOO SAVANNA ZONE 
DESCRIPTION: The project will enhance the existing 
savanna area to provide an environment of open 
grassland with scattered trees. Animal life there 
ranges from larger ungulates, carnivores, and birds 
to a wide variety of smaller burrowing animals. 
This zone includes African and Australasian exhibit 
areas. In 1990, the Zoo Bond OVersight Committee 
recommended deletion of rhinoceros from the African 
Savanna due to the requi rements for adequate 
facilities for this endangered species which could 
not be met with available space and funding. The 
cost saving is $1.5 million. 

ACTIVITIES: To be completed: preliminary information 
gathering; planning and consultant selection. 

SCHEDUlE 

Original 
Revised 

1990-1993 
1990-1993 

Environmental review --DNSI to be filed. 

Key Elements: 

Africa: 
Rhinoceros 

Australasia: 
lIalleroos 
Emus 
Black swans 

Comoleted Current Program 

x 
X 
X 

X 
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Based on the recent international attention 
concerning the endangered status of the rhinoceros 
and its extensive holding and exhibit requirements, 
and following review with the Bond OVersight 
Committee, it is recommended that this portion of the 
program be deleted from the African Savanna and, in 
turn, that the budget be reduced by $1,500,000. 

The remaining $787,000 will be allocated to improve 
animal exhibits and visitor circulation in the 
African Savanna and Australasia exhibit areas. 

Based on the recent international attention 
concerning the endangered status of the rhinoceros 
and its extensive holding and exhibit requirements, 
it is not approp~iate to proceed with this element 
of the project. 

(1) The public expects 1I0odland Park Zoo to make 
exhibiting decisions based on the welfare of 
the animals. 

(2) The funds reallocated to other SUb-projects 
will ensure that educatational opportl.l'1ities 
for the public and-animal welfare are enhanced. 

(3) There will be no effect on comfort or accessibility, 
(4) The size of exhibit and the holding facilities that 

could be buil t would not provide appropriate 
conditions for the rhinoceros 

(5) The overall effect will be to reduce operating and 
maintenance costs. 

(6) less disruption of eKisting exhibits and animals 
will resul t. 

(7) IIhile the rhinoceros would be a popular animal, 
not having it is not expected to affect the 
zoo's revenues. 



5. STEPPE ZONE 

The Steppe Zone, which is widespread on the 
interiors of continents, is characterized by the 
low stature of its plant species which varies, 
depending on rainfall, from more open terrain with 
shorter grass. Colder grasslands will support 
populations of large hoofed animals which roove 
over the landscape in regular migrations. A 
variety of carnivores, burrowing herbivores, 
bison, antelope and prairie dogs are planned for 
the North American Steppe, which the South 
American Steppe with cOAtain llamas, maned wolves 
and rheas. 

IJU)GET 

Original Allocation 
Current Allocation 
(1990 C.I.P.) 
Proposed Allocation 

S3,427,OOO 
3,248,000 

1,348,000 

ZOO BOND PROJECT DESCRIPTIONS AND PROPOSED ACTIONS 

1991 C.I.P. (proposed) 

#817 ZOO STEPPE ZONE 
DESCRIPTION: This project will provide new habitat 
and envi ronnent for llama, antelope, maned wol f, 
cavies, prairie dogs, rheas and various other birds. 
The zone is characterized by low plants and grasses; 
colder grasslands support large, hoofed animals that 
roove over the landscape in large migrations. The 
North American and South American steppes will be 
di fferenti ated by thei r animal and plant 
collections. 

In 1990 the Zoo Bond Oversight Conrnittee reconrnended 
the S1.9 million reduction to provide a moderate 
exhibit for llamas, antelopes, maned wolves, prairie 
dogs, and rheas. Based on the limited land 
available at the zoo and the fact that a large herd 
of bison is maintained at Northwest Trek already, 
the bison has been deleted from the program. 

SCHEDULE 
Original 
Revised 

1991-1993 
1994-1997 

#817 ZOO STEPPE ZONE 
ACTIVITIES: None to date. 

Environnental review--DNSI to be filed. 

Key Elements: 

Grasslands 
Prairie dogs 
Bison 

Antelope 
llamas 
Maned wolves 
Rheas' 

Completed 

x 

Current Program 

x 

x 
X 
X 
X 
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PRIFOSED ACTICJI 

It is proposed to reduce the project both in size and 
scope to provide a moderate exhibit for priority 
animal species only. Consideration will be given to 
using a portion of the area formerly identified for 
the steppe exhibit (currently occupied by the pony 
ride and associated facilities) for pony ride and 
associated facilities. Improvements to the pony 
facilities will be funded as part of project #809. 
As a result of the scope reductions, the project 
budget would. be reduced by S1,900,OOO. 

X These large animals need big, open 
spaces to be properly exhibi ted. 
Based bn available land in the zoo, 
they. are not considered a priority. 



6. DESERT ZONE 

This zone receives low but variable rainfall ard 
is characterized by scattered, well·spaced shrubs, 
succulents ard quick growing and flowering amuals 
which sprout inmediately after infrequent heavy 
rains. Many of the animals have evolved 
physiological ard/or behavioral adaptations to a 
minimal water supply. This exhibit may feature an 
expansion of the tropical nocturnal house for 
desert species. 

TROPICAL AND NOCTURNAL HOUSE IMPROVEMENTS 

Various exhibit modifications and other work on 
cOlll'lex mechanical ard bui lding system to update 
the facility. Work will include structural 
changes needed to house IIDre bird species to 
increase the number of mixed exhibits. 

IIlJ)GET 

Original Allocation 

Current Allocation 
(1990 C.I.P.> 
Proposed Allocation 

Desert 
Trop/Noc 

$2,414,000 
300,000 

$2,714,000 
2,572,000 

2,572,000 

ZOO BOND PROJECT DESCRIPTIONS AND PROPOSED ACTIONS 

1991 C.I.P. (proposed) 

#824 ZOO DESERT ZONE AND TROPICAL/NOCTURNAL 
IMPROVEMENTS 
DESCRIPTION: This zone receives low but variable 
rainfall has characteristics of scattered, 
well'spaced shrubs, succulents, and quick'growing 
flowering annuals that sprout inmediately after the 
infrequent heavy rains. The animals of this 
environment have evolved physiological ard 
behavioral adaptations to the low water supply. 
This project will also modify ard upgrade existing 
buildings to accomnodate current and future needs as 
they eventua II y become part of the desert and the 
African/South American tropical forest zones. Owing 
the Seattle climate, the desert zone is envisioned 
as an inter'iorexhibit pavil ion of approximately 
7,500 square feet. 

SCHEDUlE 
Original 
Revised 

1993-1994 
1991-1994 

#824 ZOO DESERT ZONE AND TROPICAL/NOCTURNAL IMPROVEMENTS 
ACTIVITIES: None to date. Planning and design will 
begin in 1991 ard a transfer of funds fran King County 
to the City is required. 

Environmental review"DNSI to be filed. 

Key Elements: 

More birds 
Mixed exhibits 
Desert plantings 

Canpleted Current Program 

x 
X 
X 
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PROPOSED ACTIOI 

Based on our cl imate, the desert zone is envisioned 
as 8 interior exhibit pavilion approximately 7500 
square feet. There are no budget adjustments 
proposed. 



BOND lAIIWAGE 

7. TEMPERATE DECIDUOU,S FOREST ZONE 

This zone is characterized by multi, leveled 
forests with trees, s~rubs, herbs and a diverse 
collection of animals, including large carnivores, 
ungulates, small' rodents, and birds. A major 
portion of this zone has been corrpleted wi th the 
sw~ and marsh exhibit. new portions may include 
white·tailed deer, song birds, and turtles. 

8. TEMPERATE RAIN FOREST ZONE 

The North American Temperate Rain Forest located 
along the Pacific Coast contains the tallest 
forest in the world. Conifers dominate an 
I.nderstory of shrubs and ferns. This zone 
represents King County's "native habitat." A 
miniature forest is proposed to create a habitat 
for elk, cougar and other species which once 
flourished in King County. 

8lJ)GET 

Original Allocation 
Current Allocation 
(1990 C.I.P.) 
Proposed Allocation 

$1,469,000 
1,392,000 

1,392,000 

ZOO BOND PROJECT DESCRIPTIONS AND PROPOSED ACTIONS 

1991 C.I.P. (proposed) 

~25 ZOO TEMPERATE DECIDUOUS AND RAIN FOREST 
DESCRIPTION: This exhibit zone will feature mixed 
species of bird life and the replication of their 
environments. The deciduous forest has 
characteristics of multi·layered elements with 
trees, shrubs, herbs and a diverse collection of 
animals, which may include large carnivores, 
ungulates, and small rodents and birds. Part of 
this zone is the already completed swarrp and marsh 
exhibit, and new parts maY include white·tailed 
deer, song birds, and turtles. The terrperate rain 
forest represents the North American coast forests 
inhabi ted by species native to our Puget Sound 
region. Cougars will remain in their current 
exhibit. Elk and bald eagles are being moved from 
this zone and added to the Taiga and Montane zones 
(P72814) . 

SCHEDULE 
Original 
Revised 

1993-1995 
1993-1996 

( 

#825 ZOO TEMPERATE DECIDUOUS AND RAINFOREST ACTIVITIES: 
None to date. 

Environmental review"DNSI to be filed. 

Key Elements: 

Ungulates 
Birds 
Turtles 
Cougar 
Elk 

Conpleted Current Program 

x 
X 
X 
X 
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PRa'OS8) ACTICII 

No changes in scope or budget are proposed. 

One year is added to the developnent schedule to 
reflect: 
(1) Contracting requirements 
(2) New two stage zoo design process 
(3) Permit processing 
(4) Complex construction sequenCing' 
(5) Project close-out. 

X 
Will remain in current exhibit. 
Included as part of the Northern Trail. 



~ 
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8OtI) lAJIGUAGE 

9. SPECIAL PURPOSE EXHIBITS 

(A) FAMILY FARM 

Described generally as var,ious minor irrprovements, 
potentially to inClude: new ·facility for domestic 
swine and improvements to the animal contact area. 
Expand the farm theme to the west of the exhibit 
area, Make the pond areas less formal. Remodel 
the Northwest Aviary •. Possibly change the use of 
the nursery and bird-rearing area to be 
farm-related animals. 

Other options include: incorporate draft horses 
into Family Farm as working corrponents, . revise 
landscape design to demonstrate farm orchard. 

(B) TROPICAL/NOCTURNAL HOUSE 
(SEE DESERT ZONE) 

(C) HORSE AND PONY FACILITIES 

(Ponies and horses are cOmbined) 
New stables, yards, and other needed irrprovements. 

(D) OTHER SPECIAL EXHIBITS 

As described by zoo staff, other special exhibits 
include, at present, bi rds of prey and the 
Backyard Ecology area. Other terrporary and/or 
permanent special exhibits are anticipate although 
none has been identified or costed out at this 
time. Possibilities include exhibit areas for 
animals on short-term loan or international 
exchange, such as koalas, giant pandas, or golden 
monkeys. Other exhibits could include an insect 
zoo; special educational exhibits to illustrate a 
particular interpretive theme; rotating different 
species according to need. Examples: convergent 
evolution; special adaptations such as protective 
coloration, and mimicry. 

ZOO BOND PROJECT. DESCRIPTIONS AND PROPOSED ACTIONS 

1991 c_ I.P. (proposed) 

#809 ZOO FAMILY FARM, HORSE AND PONY, AND ·SPECIAL 
EXHIBIT IMPROVEMENTS 
DESCRIPTION: The zoo will revise the scope of the 
family farm and special exhibits project to 
emphasize a discovery concept oriented toward 
children'S activities, irrprovements to the animal 
contact areas, and the redevelopment of the "Foreign 
Friends Vi llage" to provide interest and excitement 
for children. Pony facilities will remain generally 
in their current area but the yard and stable will 
be irrprQved. In 199D, the Zoo Bond Oversight 
Committee approved a budget increase of $500,000 to . 
develop the discovery theme more fully. The zoo 
deleted the draft horses from the project because 
the old wagon ride program was el iminated for safety 
and operational reasons. 

#827 ZOO OTHER SPECIAL EXHIBITS II 
DESCRIPTION: This project category will provide for 
additional exhibits not provided for within the 
established bioclimatic zones, such as special 
programs to educate or illustrate particular 
zoological topics and issues. 

STAnIS 

#809 ZOO FAMILY FARM, HORSE AND PONY, A.ND SPECIAL 
EXHIBIT IMPROVEMENTS ACTIVITIES: Corrpleted: Design 
Program and designer selection. To be corrpleted: Design 
and construction schedule to begin in the Fall 1991. A 
transfer of funds from King County to the City is required. 

Environmental review--DNSI to be filed.· 

#827 ZOO OTHER SPECIAL EXHIBITS II 
ACTIVITIES: None to date. 

Environmental review--DNSI to be filed. 
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I'Ra'OSED ACT I (JI 

It is proposed to revise the scope to errphasize a 
discovery concept directed toward children'S 
activities, irrprovements to animal contact areas, and 
the redevelopment of the "Forei gn Friends Village" 
into an activity center providing interest and 
excitement for children. This will require an 
addition to the budget of $500,000. As noted in the 
Steppe Zone, facilities for ponies will remain in the 
general area that they currently occupy. All 
requirements of the bond resolution will be met with 
the exception of draft horses which are not currently 
kept as a zoo ani ma I and may not be compat i bl e wi th 
future plans. 

No changes to scope or budget are proposed. All 
requirements of the bond resolution will be met. 



BLmGET 
0i='i'9iiia1 All ocat ion 

Fami Iy Farm 
Horse' Pony 
Special Exhibits 
Special Exhibits 

Current Allocation 
(1990 C.I.P.) 

Proposed Allocation 

809 $ 250,000 
818 250,000 
819 250,000 
827 450,000 

$1,200,000 

809 $ 712,000 
(includes 818 , 819) 
827 426,000 

809 
827 

$1,138,000 

$1,212,000 
426,000 

$1,638,000 

SCHBlULE 
Original 

Revised 

Fami I y Farra 809 
Horse , Pony 818 
Special Exhibits 819 
Speci al ElCh ibi ts 827 

Family Farm 809 
(includes 818 , 819) 
Special ElChibits 827 

1987 
1990-1991 
1990-1991 
1993-1994 

1987-1993 

1994-1996 

I:!'/ Elenents: COlCll!t~ 

809: 

Pond modifications 

Landscape revisions 

Danestic swine 

Contact area 

N~ aviary rehab. 

818 

Pony yard/stable 

Draft horses 

819 ard 827 

Short-term loans 

Insects 

Education/discovery 

Current Prosr_ 

x 
X 

X 

X 

X 

X 

X 

X 

X 

X 
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The wagon ride program, which required 

draft horses, was el iminated for 

operational ard safety reasons. 



10. ANIMAL CARE AND ZOO SUPPORT FACILITIES 

(A) KEEPER FACILITIES 
Provide adequate crew quarters, including offices, 
rest rooms, lockers, showers, and lunch room 
facilities. Animal curatQrs relocated to 
administrative offices. 

(B) MAINTENANCE & HORTICULTURAL FACILITIES 
Provide increased storage space for maintenance 
and gardening supplies, small shop areas for 
carpentry, painting and other crafts. Also 
provide an on·site plant holding area for donated 
plants,. and structure for storing toxic 
substances. 

(C) ADMINISTRATIVE OFFICES 
Commission recommends that .administrative offices 
be moved to the ARC building following relocation 
of the educat ions taft to the Poncho Theater. 
Provide centralized office space for zoo director, 
business manager, operat.ions manager, two 
secretaries, accounting staff and animal curators. 
(SEE PROJECT #813) 

(0) HOLDING & BREEDING FACILITIES 
Adequate off-exhibit areas are needed to hold 
animals involved in breeding programs, undergoing 
rehabilitation or are surplus to the zoo's animal 
collect i on. 

ON SITE: Provide additional cages and other 
facilities at the conservation area in the 
commi ssary compl ex and at other locati ons. 
(See Project #810) 

OFF SITE: Purchase 25 to 40 acres of 
farmland within one hour'S drive of the zoo; 
construct improvements to create an off-site 
holding and breeding facil ity. / 

(E) VETERINARY FACILITIES 
Renovate/reconstruct aged and inadequate animal 
health facilities. 

·Complete repairs and construction·of a major 
expansion and modernization of veterinary 
facilities to provide approximately· 2000 square 
feet of modern surgical space. Also renovate 
animal hospital areas to provide additional 
office, laboratory, and support space. 
(See Project #810) 

1991 C_I _P. (proposed) 
ZOO BOND PROJECT DESCRIPTIONS AND PROPOSED ACTIONS 

STATIJS 

#810· ZOO KEEPER, MAINTENANCE, VETERINARY, AND 
RELATED IMPROVEMENTS 
DESCRIPTION: The project will construct offices, 
rest rooms , lockers, showers, and a lunchroom for zoo 
staff, and build workshop space, storage, 
horticulture space, and related service areas. The 
project will also provide facilities and 
improvements to safely store the toxic chemicals 
used for pest control, painting, horticulture, and 
other purposes at the zoo. The project will replace 
the existing veterinary complex to provide surgical 
space, hospital, office, laboratory, and related 
support areas. It will also provide new holding 
cages for sick and quarantined animals and animals 
kept off exhibit. These off-exhibit facilities will 
support special breeding programs, house animals 
that are not needed for current exhibits, and permit 
temporary holding during periods of habitat/exhibit 
renovation and transfer/shipping activities. This 
will involve redevelopment of the service complex at 
the southeast corner of the zoo grounds. Renovation 
of the existing veterinary building will follow the 
move of the animal health unit into its new 
facilities. In 1990, the Zoo Bond Oversight 
Committee recommended the $1.5 million increase to 
provide a· new animal health care ·facility that 
meets current standards and to provide the other 
project requirements, based on recent construction 
cost estimates. 

#828 ZOO OFF-.SITE BREEDING AND HOLDING FACILITY 
DESCRIPTION: In order to provide for care of 
animals during special breeding, quarantine, or 
rehabilitation programs, and to-provide for 
creatures temporarily surplus to exhibit needs, this 
project will permit the development of facilities 
outside the present zoo grounds. Functional, 
non-exhibit, or holding facilities will be 
constructed to protect and care for the animals on a 
temporary basis. The zoo began planning in 1989 and 
the actual schedule for acquisition and development 
will depend on the availability of suitable land. 
In 1990, the Zoo Bond Oversight Committee 
recommended the $800,000 budget reduction to provide 
for a basic secure facility on land which is 
anticipated to be donated to fulfill the program 
intent. 

#810 ZOO KEEPER, MAINTENANCE, VETERINARY, AND RELATED 
IMPROVEMENTS 
ACTIVITIES: Completed: Review and approval of 66% 
construction documents for all facilities to be located 
in the southeast area of the zoo. Construction of 
southwest animal holding. Construction documents for 
all other elements. 
To be completed: Permits, bidding· and construction for 
which a transfer of funds from King County to the City 
is required. 

Environmental review completed. 

#828 ZOO OFF-SITE BREEDING AND HOLDING FACILITY 
ACTIVITIES: None to date. A transfer of funds from 
King County to the City is required to begin planning 
and design for needed improvements. 

Environmental review requirements will depend on site 
selected. 
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PROPOSED ACT IDI 

The bond program anticipated renovating the old 
veterinary facilities which are located in the middle 
of the zoo grounds. This space is prime exhibit 
for the public and with very limited overall space 
available within the zoo, it was determined early in 
the program that the veterinary facilities should be 
relocated to the southeast corner of the zoo property, 
adjacent to the existing maintenance facilities. This 
was a sound programmatic decision, however it has had 
cost impacts. It is more expensive to develop this new 
site than it would have been to renovate the old one. 
The second cost impact has come from higher standards 
being required for zoo animal health facilities. It is 
proposed that $1,500,000 be added to the budget to 
complete this and the other components of this section 
in· accordance with the bond resolution requirements. 

A search for an appropriate site is currently 
underway and several potential sites have been 
identified. These sites would be available to the 
zoo without cost for acquisition. Therefore, it is 
proposed that the budget be reduced by $800,000. The 
remaining funds would be used to develop the si teo 



IIlDGET 
~ Original Allocation 

~ Current Allocation 
"".,(1990 C.I.P.) 

Proposed Allocation 

IIlDGET 
Original Allocation 
Current Allocation 
(1990 C.I.P.) 
Proposed Allocation 

810 
·811 

821 
804 
812 

828 

S 450,000 
1,000,000 
1,400,000 

50,000 
350,000 

S3,250,OOO 

S3,347,OOO 

$4,847,000 

$1,500,000 
1,572,000 

m,ooo 

SCHEDULE 
Original 

Revised 

SCHEDUlE 
Original 
Revised 

810 
811 
821 
804 
812 

1987-1988 
1988-1989 
1990-1992 
1986 
1988-1989 

1986-1992 

1994-1995 
1989-1994 

Key Elements: 
810 

Crew quarters 

Ccm:lleted 

.Animal curators offices X 
Maintenance storage 
Carpentry shop 
Paint shop 
Greenhouse 

811 & 821 
Modern surgical space 
Offices 
Laboratory 
Support space 

804 Chemical storage 

812 on-site holding X 

Key Elements: 
25-40 acres for 
off-site holding 
and breeding 

Ccm:lleted 

CUrrent Program 

X 

X 

X 

X 

X 

X 

X 

X 

X 

X 

Current Program 
X 

New structure 

New structure 
New structure 

New facilities are being developed. 
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!lOtI) UUlGMGE 

11. EDUCATION FACILITIES AND VISITOR AMENITIES 

(A) EDUCATION/VISITOR FACILITIES 
Replacement and expansion of the Poncho Theater 
for an education center to replace the existing 
ARC: to include meeting rooms, a discovery room, 
and approximately 2000 square feet of offices. 

(B) GIFT SHOP/BOOKSTORE 
Commission recommends the expansion/relocation 
of the bookstore to a main entrance as a first 
priority because of the potential for increase zoo 
revenue and public service. Shop should have ample 
display for educational and souvenir items as well 
as rental of wheel chairs, strollers, umbrellas, 
and other visitor conveniences. Zoological 
Society offices should also be incorporated. 

Construct a gift shop/bookstore located at or near 
a main gate with access from within and outside 
zoo grounds. Incorporate office space for Seattle 
Zoological Society. 

(C) REST ROOM FACILITIES·ANO OTHER AMENITIES 
Additional rest rooms are needed as well as . 
pathways, water fountains and benches. New 
covered structures are also needed to shel ter 
exhibit-viewing, picnic, and resting areas'. 

Redevelopment of west entry mall; improvement of 
north meadow for speci al events, improvement of 
existing rest rooms (at water tower and family 
farm); provision of additional rest rooms, 
pathways; benches; trails, bicycle racks, drinking 
fountains and more. 

ZOO BONO PROJECT DESCRIPTIONS AND PROPOSED ACTIONS 

1991 C.I.P. (proposed) 

#822 ZOO EDUCATION AND ADMINISTRATION FACILITIES 
DESCRIPTION: The project will remodel the theater 
bui lding nea·r the zoo's south gate to replace the 
education facilities now located at the Activity 
Resources Center (ARC). The new education building 
will add 5,000-7,000 square feet of space and will 
include a lecture/film auditorium, staff offices, 
I ibrary, meeting and class rooms, and related 
storage and support spaces. This project reflects 
an expanded vision of the zoo's mission in the area 
of conservation and environmental,and zoological 
education. The Zoo Bond Oversight committee 
allocated in 1990 an additional $468,000 to expand 
the scope and program of the education facilities 
project. The project was included in the 1987 CIP 
but was consolidated into project 72813 in the 
subsequent years. It has now been re-established as 
a separate project. 

#813 ZOO FOOD SERVICES GIFT AND BOOKSHOP FACILITIES 
DESCRIPTION: This project will provide food service 
faci I Hies for zoo patrons. The department may 
recommend a restaurant development program and 
funding strategy to pay for a new restaurant and 
satellite food facilities. Another.alternative 
under consideration is renovating the existing 
facilities and providing minimal improvements. The 

·gift and bookstore has already been provided in 
1988/89. The budget reduction shown below reflects 
that fact that the education and administrative 
facilities previously a part of this project, are 
now planned as a separate project (P72822). 

#829 ZOO VISITOR AMENITIES 
DESCRIPTION: This project will provide drinking 
fountains, park furniture, rest room facilities (new 
and remodeled), pathways, zoo entries, special event 
areas, landscape improvements and picnic/rest/viewing 
areas. The projeCt will be phased over several years 
years to mesh with the sequence of new exhibits and 
the anticipated increase in visitors. 

#822 ZOO EDUCATION AND ADMINISTRATION FACILITIES 
ACTIVITIES: Completed: Administration facilities, 
planning for Education Center. 
To be completed: Design of the Education Center. 
A transfer of funds from King County to the City 
is requi red. 

Environmental review - DNSI to be filed. 

#813 ZOO FOOD SERVICES, GIFT, AND BOOKSHOP FACILITIES 
ACTIVITIES: Completed: Planning and conceptual design 
for food and gift facilities. 
To be completed: Decisions on the funding and operation 
of the various concession facilities. 

Environmental review - DNSI to be filed. 

#829 ZOO VISITOR AMENITIES ACTIVITIES: Completed: 
Construction of Phase I-Widening of primary path near 
Savanna Aviary. Phase II-Design Contract. Schematic 
design of primary visitor path and the new north and 
south entires. To be completed: Design Development. 

Environmental review - DNSI to be filed. 
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P1Q'OSED ACT ICW 

Interim administrative offices have been provided 
in the area of the old elephant exhibit in lieu of 
remodeling the ARC. This was made necessary due 
to delays in the zoo gaining access to the Poncho 
Theater which was linked to the relocation of the 
education function from the ARC. No additional fU1d 
are proposed for this element. Even though the 
Children's Theater is still occupying the Poncho 
Theater, they do have plans to relocate to the 
Seattle Center. Therefore, it is proposed that we 
proceed immediately with development of the educatio 
center at the south entry. Due in part to the delay 
in being able to implement this project and to the 
fact that the Poncho Theater wi II only be available 
on a limited basis for several more years, the cost 
of providing adequate educational facilities is 
higher than originally projected. It is proposed 
that $1,000,000 be added to the education component. 

No changes are proposed. 

Because the various elements of this project are 
being developed over a long period of time, it is 
proposed that the budget be increased by $425,000 to 
adjust for cost escalations. 



BOND lAJIWAGE 

(0) GRAPHI CS 
Satellite interpretive centers are needed at 
strategic locations throughout the zoo as well as 
a comprehensive signage and graphics program to 
orient and guide visitors and to explain specific 
exhibits. 

(E) EATING FACILITIES 
Commission recommends the location of several 
covered eating facilities on the grounds to serve 
zoo customers and staff. Eating facilities should 
be designed to accommodate families with small 
children. At least one should be a sit-down 
facility, located to be convenient to zoo patrons 
and to minimize disruption and be compatible with 
Long-Range Plans. Satellite facilities to 
accommodate brown baggers, (see project #813). 

(F) COVERED AREAS 
Provide additional covered facilities for exhibit 
viewing, pictures, resting during inclement 
weather. Included in C. 

This item is not separately identified in 
documents other than the Zoo Commission Report 

(G) PARKING FACILITIES 
Present parking space is inadequate to accommodate 
zoo visitors, especially on peak attendance days_ 
Commission acknowledged the potential community 
impact of parking lots and street parking, and 
recommended efforts to provide alternative 
transportation modes and to encourage visitor 
attendance during non-peak periods. 

$300 to study existing parking lot design at zoo 
to add to capacity without significant conversion 
of zoo area or park land perimeter to parking and 
to provide a new lot at the site of the existing 
elephant house. 

5400,000 to remove existing north lot (future 
Steppe Zone) and replace_ Improvements to largely. 
consist of modifying aisles, space width, and 
changes to entrance/exits and traffic flow to 
achieve most efficient design. 

1990 C_I.P. 

#806 ZOO INTERPRETATION, GRAPHICS, SITE IMPROVEMENTS 
DESCRIPTION: Satellite interpretive centers will be 
established at strategic locations throughout the 
zoo. A comprehensive signage and graphics program 
will be designed and implemented to orient and guide 
visitors and to explain specific exhibits. The 
interpretive program will be keyed to overall 
biocl illlatic zone themes of the zoo. This project 
will also provide signage and interpretive graphics 
for each exhibit to be developed throughout the 
1986-96 period of the zoo bond issue. 

#805 ZOO PARKING LOT IMPROVEMENTS 
DESCRIPTION (1990 C.I.P.): This project will make 
improvements to the north and south parking lots, 
including regulatory signage and equipment, 
striping, reconfiguration, paving and drainage. The 
present 770 off-street parking spaces at the zoo 
cannot meet demand on peak visitor days, and there 
is no available land for additional parking lots. 
This project makes more efficient use of the 
existing lots. In 1990, the Zoo Bond Oversight 
Committee recommended the $125,000 budget increase 
to compensate for inflation in construction costs 
and to provide storm water detention at the north 
~rking lot. 

STATUS 

#806 ZOO INTERPRETATION, GRAPHICS, SITE IMPROVEMENTS 
ACTIVITIES: Completed: All elements of Asian Elephant 
Exhibit #803, conceptual approach for Tropical Rain 
Forest #808 and Tropical Asia #807. To be completed: 
Design and fabrication of the interpretive elements 
for projects 807 and 808. A transfer of funds from 
King County to the {;ity is required. 

Environmental review not required. 

#805 ZOO PARKING LOT IMPROVEMENTS 
ACTIVITIES: Completed: Curb restoration at the north 
lot. Construction contract award for the south and north 
lots. 
To be completed: Construction is scheduled to be completed 
in the Spring 199.1. A transfer of funds from King County 
to the City is required. 
Environmental review completed. 
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P1<OPOSED ACT I (II 

No budget adjustment is being proposed. However, it 
is anticipated that funds for interpretation and 
graphics will be augmented by zoo sub-account funds 
on an incremental basis over the next several years. 

Improvements are being made to the zoo's two primary 
lots (north and south). The existing inside north 
lot (future steppe zone) is not being removed as part 
of this project and instead is being used for a 
construction staging area and parking for interim 
administrative offices. The zoo's 10-year 
development plan reviewed the placement of additional 
parking spaces in the area of the old elephant 
exhibit and determined that the area would be better 
used as exhibit space in the future. Due to general 
cost escalation and the requirement to provide storm 
water ijetention in the north parking lot, it is 
proposed that the budget be augmented by $125,000. 

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------



BlJ)GET 

~.~ . iiriginalAllocation 820 S 50.000 
822 500.000 

~ Slbtota.l 

CJ:) 813 
829 

0) 
806 

( 

805 300.000 
823 400.000 
Slbtotal 

CUrrent Allocation 820 S 70.000 
(1990 C.LP.> 822 739.000 

813 841.000 
COIbined as 813 

829 
806 
805 (incltdes 823) 

Prqnsed Allocation 820 70.000 
822 1.739.000 
CoIbined as 822 

813 

829 
806 
805 (incltdes 823) 

SCHEDUlE 
Original azo 1990 

II2Z 1990-1991 
S 550.000 813 1987-1989 

829 1993·1995 
900.000 806 1986-1987 

1.300.000 805 1986-1987 
1.200.000 823 1989-1990 

Revised II2Z 1991-1994 
813 1987-1992 

700.000 829 1988-1995 

806 1987-1996 

805 1987-1991 
Sl.650.ooo (incltdes 823) 

1.238.000 
1.501.000 

679.000 

Sl.809.ooo 

841.000 

1.663.000 
1.501.000 

1104.000 

leey El~s: 
Ecb:ation facil ity 

Gift/boolc shop 

lest I"OCIE & other 

facilities 

Graphics 

Eating facilities 

Covered areas 

Parking facilities 

~~ted 

X 

X 

X 

X 

X 

X 

X 

X 

X 
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12. PROJECTS NOT IDENTIFIED IN THE BOND lANWAGE 

(A) CAPITAL IMPROVEMENT PROGRAM PLAN 

ZOO BOND PROJECT DESCRIPTIONS AND PROPOSED ACTIONS 

1991 C. I .P. <proposed> 

il801 ZOO CAPITAL IMPROVEMENT PROGRAM PLAN 
DESCRIPTION: This project provides for ongoing 
planning for the zoo's Capital Developnent Program 
funded by the 1986 King COtnty Zoo Bond Issue. The 
primary objective is to coordinate the design 
efforts of several independent· consultants working 
on a variety of projects. This project is also 
providing for the updating of the zoo master plan 
and for information and support for the Zoo Bond 
Oversight Comnittee. 

#801 ZOO CAPITAL IMPROVEMENT PROGRAM PLAN 
ACTIVITIES: Completed: Printing of the 10·Year Capital 
Development Plan and distribution to community groups, 
public officials and agencies. Printing and distribution 
of development brochure. 
To be completed: an·going monitoring of the aesthetic 
nature of the individual projects to ensure continuity.~ 
Additional general plaming, pblic information and 
citizen participation in· zoo redevelopnent activities. 

Environmental review not required. 
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PIKFOSED ACTIOI 

The 1990 CIP provided an additional $25,000 for this 
project to cover the cost of on·going program 
plaming and coordination. An additional $55,000 is 
proposed. to cover the cost of this planning for the 
remainder of the program. 

. . 

----._--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------
IUJGET 
Original Allocation 
Current Allocation 
(1990 C.I.P.) 
Proposed Allocation 

SO 
S255,000 

S335,000 

SCHEDUlE 
1986-1993 

Key Elements: 
to-Year Capital 

Development Plan 
Your Future Zoo 
General planning 

Comoleted 

x 
X 

X 

Current Program 

X 



ZOO BOND PROJECT DESCRIPTlOOS AND PRCPOSED ACTIONS 

1991 C. I .P. <proposed> 

12. PROJECTS NOT IDENTlFIED IN THE BOND LANGJAGE (contirued) 

(B) MAJOR UTILITIES #802 ZOO MAJOR UTl U Tl ES 
DESCRIPTION: This project will replace and/or 
renovate the old, fragmented, often inadequate 
util ity systems at the lOO c~lex and provide new 
systems where needed to accomnodate the 10·year lOO 

developnent program. The major site utilities 
include electrical power, water service, sanitary 
and storm sewerage disposal and/or treatment, sol id 
waste handling, telecommunications, heating fuel 
supply, and related elements in the overall loo-wide 
service network. Parts of the util ity system have 
been c~leted and additional c~ents .will be 
constructed in stages through 1993. For the 1991 
CIP, the Zoo Bond Oversight Camtittee proposed a 
$1.5 million budget increase to c~lete the 
essential elements of the system. 

#802 ZOO MAJOR UTlUTlES 
ACTIVITIES: C~leted: A. Phase I (south entry area). 
B. Development of usage models for on'site storm water 
c~leted. C. Report and recarmendations on major 
utilities prepared by CH2M Hill. Engineering Department 
modeling of off-site sewer system capacities. 
Horton'Dennis Associates have evaluated the water 
distrit:ution system and related p.IIp system. 
To be c~leted: Construction documents for electrical, 
water, gas, and communication systems •. Agreement with 
Seattle Engineering Department -on details of storm and 
sani tary sewer requi rements to be appl i ed to the lOO and 
any cooperative construction projects. 

Environmental review"DNSI to be filed. 
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PRtPOSm ACTICII 

The bond program failed to recognize the need for 
utility systems in areas of the zoo where they were 
not available or inadequate to support additional 
facilities. The major utilities project was created 
at the begiming of the developnent progr;n by taking 
a percentage of each of the capital projects so that 
these utilities could be addressed in a cCllpl"ehensfw 
manner providing services to each of the various bond 
projects. This project never has cont~lated or 
does it have the funds necessary to provide any 
utilities off site. The on-site utility needs coutd 
easily amount to SS,OOO,Ooo. However, it is proposed 
to add S1,500,OOO to the project budget to provide 
only the essential comections for the various bond 
projects. 

~~ .... -- .... -... -- .. -.-.--------------------------.-~----------------------------.-----------.------~~;;~~~~~;.-----------.---~~;~~~------~~~~~-;~~~~~----~:~:~~-----;~;;~--------------------------------.---
Orlglnal Allocation SO 1987·1993 " • -Prl-mary l·rrl·gatl·on feed CUrrent Allocation 2 ater system 1I1.,..ovements X X ,004,000 
(1990 C.I.P.) line has been c~leted. 
Proposed Allocation 3,504,000 Electrical X 

Natural gas 

Camunications 

Sewer 

x 

x 
x 
X Portions of the north-and south entry 

area and the old elep!ant site have 

been c~leted. 



"zoo BOND PROJECT DESCRIPTIONS.AND PROPOSED ACTIONS 

1991 C ••• P. <proposed) 

12. PROJECTS NOT IDENTIFIED IN THE BOND LANGUAGE (continued) 

(C) ONE PERCENT OF ZOO BONDS FOR ART #830 ONE PERCENT ZPCF ART 
DESCRIPTION: An apportionment estimated to be one 
percent.of the constroction expenditures of all bond 
proceeds (exclusive of private contributions) has 
been set aside in this CIP project to provide for 
public works of art at the zoo to be integrated with 
the zoo bond program. This is in accordance with 
the art-in'public-places program, Section 5 of 
Ordinance 111716 and the Seattle Municipal Code 
20.32.030. Methods for selection, siting, and 
funding of specific works of art are subject to the 
review and approval of the Seattle Arts Commission, 
Zoo Development OVersight Committee, the zoo 
director, and the superintendent of Parks and 
Recreation. The dollar adjustments to support these 
artworks have been made to the other ZPCF projects, 
totaling approximately $217,000. During the period 
of the bond program, this amount will be transferred 
to the Seattle Arts Commission for inclusion in the 
Municipal Art Plan. 

#830 ONE PERCENT OF ZOO BONDS FOR ART 
ACTIVITIES: Completed: Two artists have been approved 
by the Seattle Arts Commission. They were in residence 
at the zoo for 30 days for observation and preliminary 
design work. Review of proposals. 
To be completed: "Resolution of siting issues. 

Environmental review not required. 
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PROPOSED ACT lat 

There is no change in scope or budget proposed. 

Note: This project does not have its own individual 
budget, but rather was charged as a line item 
proportionately to each of the appropriate bond 
projects. 



Exhibit B 
City of Seattle/OMB/Shuman ZOO Finance and Development Plan 

IDOl lars in 000'5) 
Rev i sed 8/311990 
DRAFT - - - - - - -Actuals- - - - - - - - - - - - - - - - - - - - - -Projected- - - - - - - - - - - - - - - - - - - - -

1986 1981 1988 1989 1990 1991 1992 1993 1994 1995 1996 1991 TOTALS 

NEEDS: l'- First bona sale project costs: 555.2 2,644.8 3,915.6 1,681.8 3,418.6 8,041.3 8,868.1 4,151.6 150.0 304.1 0.0 0.0 35,003.0 
less: Zoo Society in-kind donations 100.0 85.0 65.0 160.0 146.5 0.0 0.0 0.0 0.0 0.0 556.5 

~ First bond sale draws 555.2 2,644.8 3,815.6 1,602.8 3,353.6 1,881.3 8,721.6 4,751.6 750.0 304. I 0.0 0.0 34,446.5 

00 Second bond sale project costs: 0.0 0.0 0.0 15.0 95.0 1,960.0 5,332 9 4,491.3 3,741.8 1,272.0 1,320.0 350.0 18,578.0 
less: Z60 Society in-kind donations 00 0.0 0.0 0.0 0.0 0.0 35.0 237.2 288.0 190.0 96.9 0.0 841.1 

0) Second bOOd sa I e draws 0.0 0.0 0.0 IS.O 95.0 1,960.0 5,291.9 4,254. I 3,453.8 1,082.0 1,223.1 350.0 11,130.9 

FUND CASH flOWS 
Donations: 8eginnlng balance, dooations 0.0 395.0 2,488.2 3,658.1 4,244.0 4,882.4 6,792.9 6,755.4 3,491.3 315.9 5.1 41.8 

plus: ca~h donations, Zoo Society 313.0 1,930.0 930.0 322.0 325.0 473.5 452.8 482.0 840.0 1,023. I 1,210.0 295.0 8,596.4 
dOnltlonS, King County 60.0 00 0.0 0.0 0.0 0.0 00 0.0 0.0 0.0 0.0 0.0 60.0 
interest earnings 22.0 163.2 239.9 278.8 370.5 437.0 509 7 420.8 182.4 52.1 49.3 13.2 2,739.5 

less: first borod sale project costs 0.0 0.0 0.0 0.0 00 0.0 00 2,067.0 150.0 304. I 0.0 0:0 3,121.1 
seCond bond sa 1 e pr a j ec t cos ts 0.0 0.0 0.0 15.0 57.0 0.0 0.0 2,093.9 3,453.8 1,082.0 1,223.1 350.0 8,274.7 

End I ng b" ance, dona t Ions 395.0 2,488.2 3,658.1 4,244.0 4,882.4 5,192.9 6,155.4 3,497.3 316.9 5.7 41.8 0.0 

, Bond Funds: Beglnnin' balance, 1st bond sale proceeds 0.0 22,864.4 21,845.9 19,473.7 19,589.0 17,632.1 10,861 7 2,596.5 (0.0) (0.0) ro.O) 0.0 
plus: bohil sale proceeds 22,965.0 0.0 0.0 0.0 0.0 0.0 0.0 00 0.0 0.0 0.0 00 22,965.0 

Intl!rest earnings 517 .4 1,626.3 1,503.4 1,718.2 l,m.6 1,111.0 456.3 88.0 (0.0) (0.0) (0.01 o 0 8,m.l 
less: bond sal e expenses 62.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 62.8 

proJect costs 555.2 2,644.8 3,815.6 1,602.8 3,353.6 1,881.3 8,721.6 2,684.5 10.0) (0.01 (0.0) 0,0 31,325.4 

Ending balance, 1st bond sale proceeds 22 ,864.4 21,845.9 19,473.7 19,689.0 11,632.1 10,861.1 2,596.5 10.0) (0.0) 0.0 0.0 0.0 

Beginning balance, 2nd bond sale proceeds 0.0 0.0 0.0 00 0.0 8,508. I 7,07&.5 2,089.4 0.0 (0.0) 0.0 0.0 
plus: bond sale proceeds. 0.0 0.0 0.0 0.0 8,535.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 8,535.0 

intl!rest earnings 0.0 0.0 0.0 0.0 83.6 628.4 310.8 70.8 0.0 (0.0) 0.0 0.0 993.5 
less: bond sa I e expenses 0.0 0.0 0.0 0.0 12.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12.3 

project costs 0.0 0.0 0.0 0.0 38.0 1,960.0 5,297.9 2,160.3 0.0 (0.0) 0.0 10.0) 9,456.2 

Ending balance, 2nd bond sale proceeds 0.0 0.0 0.0 0.0 8,508.1 1,076.5 2,089.4 0.0 (0.0) 0.0 0.0 0.0 

Totals: Beginning balance, all funds 0.0 23,259.4 24,334 0 23,131.8 23,833.0 31,022 .6 23,731.2 11,441.3 3,497.3 315.9 5.7 41.8 
plus: bond sale proceeds 22,965.0 0.0 0.0 0.0 8,535.0 0.0 00 0.0 0.0 0.0 0.0 0,0 31,500.0 

cash donations, Zoo Society 313.0 1,930.0 930.0 322.0 325.0 473.5 452.8 482.0 840.0 1,023.1 1,210.0 295.0 8,596.4 
donitlons, Seattle and King County 60.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 . 60.0 
I ntl!rest earn I ngs 539.3 1,789.5 1,743.3 1,997.0 1,850.6 2,082.4 1,276.7 579.1 182.4 52.1 49.3 13.2 12,156. I 

less: bond/note sale expenses 62.8 0.0 0.0 0.0 12.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 135. I 
projl!ct costs 555.2 2,644.8 3,875.6 1,617.8 3,448.6 9,841.3 14,019.4 9,005.1 4,203.8 1,386.1 1,223. I 350.0 52,111.4 

Ending balance, all tunds 23,259.4 24.334.0 23,131.8 23,833.0 31,022.6 23,731.2 11,441.3 3,491.3 315.9 5.7 41.8 0.0 

ZOO SOC I ETY DONAT IONS RECAP 
In Kind Donations 0.0 0.0 100.0 85.0 65.0 160.0 181 5 237.2 288.0 190.0 96.9 0.0 1,403.6 
Cash Oonatl ons 313.0 1,930.0 930.0 322.0 325.0 413.5 452.8 482.0 840.0 1,023. I 1,210.0 295.0 8,596.4 

Totals 313.0 1,930.0 1,030.0 401.0 390.0 633.5 634.4 119.1 1,1028.0 1,213.1 1,306.9 295.0 10,000.0 

ASSUMPI IONS Interest earnings rate - restr Icted: 6.9X Second bond Issue: sale - October 10, 1990 
- unrestricted: 8 Ot IFor entire period) c I as i ng - November 10, 1990: 10.314 

Inflation update: 1985 to 1988 5.51 Wer year) 
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--First Bnnd Sale Projects-- 1986 1987 1988 1989 199u 1991 1992 1993 1994 1995 1996 1991 TOTALS 

Zoo Project Overalf"Planning (72801) 65.u 138.1 17.1 3U 24.3 25.0 20.0 10.0 335.0 
- Inf lated Dollars 65.0 138.1 11.1 35.5 24.3 25.0 20.0 10.0 335.0 

Major Utilities Instalatlon 1728U21 37.6 173.2 92.6 200.0 630.0 1,000.0 1,470.1 3,604.0 
- Inflated Dollars 31.6 113.2 92.6 200.0 630.0 1,000.0 1,470: 1 3,504.0 

Asian Elephant Exhibit 112803) Ilncl In-kind) 489.3 2,258. I 2,174.4 495.2 86.0 200.0 6,303.0 
- Inflated Dollars 489.3 2,258. I 2,174.4 495.2 86.0 200.0 6,303.0 

NW Parting Lot and Parting Study IConSOlldated 72805) 31.4 91. I 30. I 153.2 492.3 804.0 
- Inflated Dol lars 314 91.1 30.1 153.2 492.3 804.0 

GraphiCS and si te Improvements IF irst bond sale related) 112806) 17. I 113.2 116.0 218.8 525.0 
- Inflaied Dol lars 11.1 113.2 116.0 218.8 525.0 

ASian Trop Forest Zone 11280]) O. I 40.4 266.1 181.5 300.0 1,700.0 2,962.9 1,450.0 6,901.0 
- Inllated Dol lars 0.1 40.4 266.1 187.5 300.0 1,100.0 2,962.9 1,450.0 6,907.0 

Afr icanl S Arner Tropical Forest Zone (12808) 72.9 182.0 284.2 1,461.0 3,100.0 3,180.9 8,881.0 
- Inf lated Dol lars 72 .9 182.0 284.2 1,461.0 3,100.0 3,780.9 8,881.0 

FamilV Farm Improvements (Consolidated 728U9) 1.6 3.6 10.5 20.0 300.0 376.3 500.0 1,212.0 
- Inflated 001 lars 1.6 3.6 10.5 20.0 300.0 376.3 500.0 1,212.0 

"eeper and maintenance Improvements IConsolldated 72810, design only) 0.8 40.8 169.0 207.4 515.3 933.3 
- Inllated Dollars 0.8 40.8 169.0 201.4 515.3 933.3 

GI ft/Food/bookstore (Consolidated 72813) b.9 109.9 12.3 100.0 400.0 400.0 1,120.9 5.00.0 2,650.0 
- Inflated Dol lars 6.9 109.9 12.3 100.0 400.0 400.0 1,120.9 500.0 2,650.0 

Taiga lone / Montane IConSOlldated 72814 - deSign only) 47.6 88. I 150.0 1,000.0 1,285.7 
- Inflated Dollars 47.6 88. I 150.0 1,000.0 1,285.7 

ViSitor .tJnenitles (72829) 22.4 68.5 190.0 300.0 328.0 200.0 250.0 304.1 1,663.0 
- Inflated Dol lars 22.4 68.5 190.0 300.0 328.0 200.0 250.0 304.1 1,663.0 

Status, farst bond sale projects: 

Total Projtct Costs in 1988 dollars 555.2 2,644.8 3,975.6 1,587 B 3,418.6 8,047.3 8,868. I 4,751.6 750.0 304.1 35,003.0 
Inflat Ion rtserve 
Project Costs in actual dollars 555.2 2,644.8 3,976.6 1,687.8 3,418.6 8,047 3 8,868.1 4,751.6 • 750.0 304.1 35,003.0 
Unal located contingency reserves 
fotal inflition and contingency reserves 
fotal Project Costs 555.2 2,644.8 3,975.6 1,687.8 3,4186 8,047.3 8,868.1 4,751.6 750.0 304.1 35,003.0 



~ 
ex> Zoo Finance and Development Plan 

0) --- - ---- - -. ---A: I"" 15- ------------- ---- -- -- --- -- ----- -- --- ---- -- -- -Pr O)eC red- --- --- -- -- --- - --- - ----- -- -- -- -- -- --- -- ------

--Second Band Sale Pro)ects-- Ig&t :9b7 :9HH IY8~ 199U 1991 1~92 19~3 1994 19~5 1996 19~7 fll r AlS 

Gr aph ics and site Improvpments I~ecor.c bOna sa I ere I atf·~1 1i~8Gt! 170. U 1/0.0 170 0 170.0 170.0 126.0 976 0 
- Inflatria [Iollars 170 U 170.0 170.0 110.0 110.0 126.0 916.0 

Taiga lone I lIontan~··(ConSOI Idatea UHI4 - constrcctlonj 1.1&1 U 2.&34.3 2,000.0 6,391.3 
- IntlatM Dollars 1,/51.0 2,634.3 2,000.0 6,391.3 

Keeper and ma i ntenance Improvemen ts (Lonsol ,datEJ 1~81U, cor.str"c: ,an 1,2UO U ~,m ) 3,913.1 
- Int latM Dol lars 1,200.0 2 .1!3.] 3,913.1 

Completion of Savanna lone (128161 10.0 140. Ii IUD .0 537.0 181.0 
- (nflattd Dollars 10.0 (40.0 100.0 531.0 787.0 

Steppe lone (728171 100.0 380.0 518.0 350.0 1,348.0 
- Inllated Dol lars 100.0 380.0 518.0 350.0 1,348.0 

Desert lonelTropical Noctoi;nal (Canso I Idatea 728241 3uOO 492.2 700.0 1,079.8 2.572. 0 
- Intlated DOllars 300.0 492.2 700.0 1,079.8 2.5120 

Temperate Diciduous and Rain Forest Zones ( 728~51 1000 JOOO 692.0 300.0 1,J920 
- (nflated 1101 lars 1000 300.0 692.0 300.0 1,392.0 

Other SpeCial Exhibits (72Sm 20.0 30.0 376.0 426.0 
- Inflatea Dol lars 20.0 30.0 376.0 426.0 

Ott-site breeding and holding (128281 15.0 85.0 15u.o lOa .U 350.0 72.0 /12.0 
- Inf lated !Jollars 15.0 85.0 150.0 100.0 350.0 72 .0 172 .0 

Status, secllnd bond sale prOJects: 

Total ProJect Costs Iq 198a lIol iars 15.0 95.0 1,960.U 5,:JJl 9 4,491.3 3,741.8 1,272.0 1,320.0 350.0 18,578.0 
Inti at Ion reserve 
Project Costs In actual lIol lars 15.u 95.u 1,960.0 5,3:;2 9 4,W.:i ;J,741.8 1,272.0 1,320.0 350.0 IB,518.0 
Unallocated contingency reserves 
Total intrat Ipn and cant Ingency reserves 
Total Project Costs I~.O 95.0 1,96U.0 5,332 9 4,491.3 3,m.8 1,272.0 1,320.0 350.0 IB,Sld.U 

Summary status, all projecti: 

Total Project Costs In 19aO dol lars 555.2 2,644.a 3,915.6 1,702 a 3,513.6 8,007.J 11.481.3 9,242 9 4,491.8 1,576.1 1.320.0 350.0 49,667 4 
Inflation reseive 
Project Cost. in actual dollars 555.2 2,644.8 3,915.6 1,70U 3,513.6 a,B01.3 1I,4B7.3 9,242.9 4,491.0 1,576. I 1,320.0 350 0 49,661 4 
Unallocated COlltlngency reserves 
Total Int/at Ion and cant Ingency reserves 
Total Project Costs 555.2 2,64U 3,915.6 1,702.0 3,513.6 B ,807.3 11,4873 9,242.9 4,491.8 1,576. I 1,320.0 350.0 49.661 4 


